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DOE TECHNICAL PROGRESS REPORT 11:13AM
AUGUST 25, 2014 MEETING
PID FUNDS PROJECT TITLE DEPT PROJECT PD Project g a bk PROJECT COMMENTS LESSONS LEARNED TPC APPROVED CUM COSTS CONT PLANNED
TYPE STAGE Manager & I § FUNDING AS OF OCCUPANCY /
o @ 7/31/2014 COMPLETION
I EM-OT FTOLDTOV DOE-OP Old Town Demolition (OTD) DCM Bid & Award JPH Cronin @ @ @ completed IPR June 12. CD-2/3 approval contingent upon 19,378 5,353 4,567 - 4
finalization of baseline budget and schedule after selection of
preferred bidder. Budget of $5.4M for current work scope has been
authorized by FPD. Reconnaissance Level Characterization (RLC)
complete for B5/B16; B16 Final Status Survey Report concludes B16
may be released as non-rad. Soil characterization complete at B5,
B16, B40/41 and B52/52A; high levels of non-rad soil contamination
found adjacent to B52 slab and B16 require notification to the
regulator (DTSC) and may require regulator approval of a
remediation plan.
¥4 EM-OT Total 19,378 5,353 4,567 -
k] IGB FA1401 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi 00 Completed site options study; have begun programming and site - 1,170 691 304 2
massing. Initiated contracts with environmental consultant and
geotech consultant. 50% CD-1 distributed for internal review; 95%
CD-1 to be distributed for internal review in September. Now
targeting CD-1 IPR for Oct - Nov, 2014.
[11GB Total - 1,170 691 304
] NRP FX1300 DOE-OP NERSC Relocation Project DCM Const sS Heffernan @ @ @ |nstallation of the cooling tower supply and return 30 and 20inch  The complexity of the site requires heightened attention to safety 19,980 19,360 16,975 455 1 03/30/15
piping underway (87% complete). Seismic supports for piping during construction.
underway. Installation of pumps and piping underway. Installation
of expansion tank underway.
Installation of generator bank, ASD and UPS room switch and
overhead conduit continues. Installation of cable tray between
switchgear units underway.
The five switchgears secured to floor and breakers are being
installed. Performing testing on generator fuel tank. Developing
generator fueling plan.
Installations of the platform and exhaust fans have been completed.
Installation of the exhaust fan ducting is underway. Installation of
the return ducts at B-line underway. Ongoing duct work and seismic
installation for AHUs. Controls panels and wiring installation
underway.
VLF testing of electrical feeders from EMH4 to EMH78 underway.
Detected fault in conduit 1 is under investigation.
FX1700 DOE-OP NERSC N8 Site Preparation DCM Bid & Award SS Haslam ®@® O Preliminary pricing from general contractor indicates construction - 232 168 36 1 09/15/15
costs may exceed baseline; if final proposals exceed change control
thresholds. a BCP will be orepared.
FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Bid & Award SS Haslam ®@® O Preliminary pricing from general contractor indicates construction - 143 105 - 1 06/01/15
costs may exceed baseline; if final proposals exceed change control
__ thresholds. a BCP will be prepared
FX1900 DOE-OP Tape Library DCM Planning SS  Haslam - 132 46 22 1
E1NRP Total 19,980 19,867 17,294 513
10 5 FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan @ © @ 1,103 1,103 1,103 - 3
FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton C ) 1,152 1,152 1,152 - 3
FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan @ © @ 9,680 9,680 9,680 - 3
FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin C Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin ® ® O GPL: CD-4 was approved August 5. B85 unmapped utilities required redesign; spend more time 69,880 69,880 69,524 54 1 04/30/14
scanning utilities prior to designing. B74 telecommunications
planning was successful by providing the correct number of active
tele/data jacks to the occupants. Use similar planning strategies at
GPL to reduce costs. GPL fixed price inspection services has resulted
in cost savings.
none OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin C 2 225 - 18 - 3
i1 SP2 Total 97,040 96,816 96,477 54
17 I!ii:- FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez 00 200 200 195 - 3
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PROJECT TITLE DEPT PROJECT PD Project g a bk PROJECT COMMENTS LESSONS LEARNED TPC APPROVED CUM COSTS CONT CONT PLANNED
STAGE Manager g g § FUNDING AS OF BAL TYPE OCCUPANCY /
o @ 7/31/2014 COMPLETION
jk:] UTBF FNO100  ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez @ @ @ commissioning is in progress. CD-4 approval is forecast for August. Coordinating the data acquisition contractor into the construction 15,700 15,700 15,399 70 1 05/15/14
workflow is requiring considerable coordination and
communication.
k] UTBF Total 15,900 15,900 15,594 70

Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin N ) Fit-up work continues on the 2nd floor with an expected delivery of 4,063 2,442 1,267 15 2 11/30/14
lab casework and the second autoclave before the end of
September. The cold room has arrived for the 3rd floor and lab
casework on this floor is expected by the end of September.
Furniture installation has started on the 3rd floor and will continue
in the building for the next three weeks. Move-ins are planned to
begin in November.

Non-Cap B30 SERC Moves & Fitups DCM Bid & Award SS Haley @0 @ Fit-up work pending award of subcontract. 2,754 547 75 5 2

DMR B84 Boiler Replacement DCM Const KTH Taylor CNON Temporary boilers are in place and operating. New construction is 1,400 1,200 497 61 2 11/24/14
expected to be substantially complete in September with punchlist
and commissioning planned for Q1 FY15.

Mil B54 ADA Vertical Lift Replmnt DCM Close Out RCS Samatua ©® ® O Thestate inspection was completed and a permit was issued to 100 90 93 - 3 07/30/14
operate the ADA Lift. Punchlist includes the installation of an
electrical service outlet which will be completed during November
B70 electrical shutdown.

IGPP B88 Heat Exchanger Upgrade DCM Close Out RCS Taylor @ ® O constructioniis substantially complete and heat exchanger is 550 550 204 20 2 09/15/14
operating. Punchlist and commissioning is in progress.

IGPP B86 HVAC Upgrade DCM A&E KTH Tully @ @ @ A&E Design is planned to complete in FY14, with FY15 construction - 170 8 - 2

pending funding.
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Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
No contingency is currently available or remaining.

Contingency is held ouside of the project (not in TPC or Current Funding).



